Machine Studies

Schedule for Run01-6, 2011

March 8th 0800 — March 9th 0800

Time Descriptions Studiers SR Status
Tuesday, March 08, 2011
0800-0810 |Collect XBPM orbit data OPS Stored Beam &
Injection
0810-0900 |Gap Scans and update IDGapFF look-up |Schroeder Stored Beam &
tables Injection
0900-1300 |Replace klystron at RF-1 Horan No Beam
0900-1100 |Terminate cables in L1:I1C1 Pietryla Limited Injection
0900-1100 |Repair magent temp readback issues in |Puttkammer |No Beam
Zone B
0900-1130 |Connect piping from the new rf gun Wright Access to Linac
water stations through to the ITS
11300-1300 | Develop and test PAR RF12 tuner FF Harkay Yao |PAR beam
setup tool.
1300-1500 |Investigate transition thresholds for ID |Schroeder Stored Beam &
gap feedforward. Injection
1500-1700 |Steer beam for BM2. Shutter open. Xiao Stored Beam &
Injection
1700-1900 |Correct optics after BM2 steering. Xiao Stored Beam &
Injection
1900-2400 | BPM studies. Decker Stored Beam &
Injection
Wednesday, March 09, 2011
0000-0100 |BPM studies (continued). Decker Stored Beam &
Injection
0100-0300 |Measure booster chromaticity. Yao No SR beam
0300-0400 | Test coupling correction. Sajaev Stored Beam &
Injection
0400-0600 |Diagnose RTFB feedforward problem.  Lenkszus Stored Beam &
Sajaev Injection




0600-0700 |Collect FPGA bpm time response to a Emery Stored Beam &
single corrector. Injection
0700-0800 |Prepare for User beam OPS Stored Beam &

Injection




